ICSM S-100WG Roadmap

Planning our route for efficient navigation

Establish S100WG

- November 2022
- Draft ToR
- Identify and contact stakeholders
- Develop Roadmap and Strategic Plan

Accelerate S-100 awarness and eductaion at the national level

- Regular meetings
- Educational sessions
- exposure to IHO WG/PT

Establish Test Bed Area

- Appoint Test Bed lead
- Build the PT
- Prepare scope of work
- Develop Test Bed Plan



Exploit Test Bed Area

- Execute and Report findings and recommendations



Ensure diverse S-100 products and services are available



Facilitate and coordinate the growth of S-100 products and services

V1 February 2025