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S100WG – Compendium of open Actions

	Actions
	Status update  - 20230531

	Ref.
	What
	Who
	By When
	

	S100WG2-01
	Provide content to LinkedIn and coordinate creation of a WG page within ICSM web presence.
	ZJ
	AUG2023
	Little progress but ON TRACK

	S100WG2-02
	The AHO to appoint a lead person to commence and coordinate the work of an ‘Australia S100 Testbed project’.
	AS
	JUN2023
	In Progress – New ‘S100 Coordinator’ role (appointment expected by mid June)

	S100WG2-03
	S100WG members to seek support from their organisations and appoint a staff member to work with the S100 Testbed focus team.
	All
	JUN2023
	Please submit names to me by 15/06/2023. 

	S100WG2-04
	AMSA to invite GA to participate in their upcoming ‘Promulgation of Marine Park Information’ meeting (29/3/23)
	SH
	ASAP
	DONE

	S100WG2-05
	Update ToR based on the outcome of the discussions held at the meeting and circulate draft for final approval.
	AS
	MAY2023
	DONE (alongside the minutes of 2nd meeting) – No comments received so far.

	S100WG2-06
	ToR – Annex A - Review mapping of S-nnn products against stakeholders. Support mapping or recommend action.
	All
	JUN2023
	No comments received so far.

	S100WG2-07
	ToR – Prepare drafts for S100WG Roadmap and Work Plan.
	AS
	JUN2023
	Not started  - I will make sure a draft is prepared before our 3rd meeting in August.

	S100WG2-08
	Coordinate with AMSA so an S100WG hybrid meeting can be organised back to back with NSAG’s meeting in August 2023.
	AS
	MAY2023
	DONE and agreed in principle – Will keep in touch with AMSA to coordinate the execution.

	S100WG2-09
	Set up S100WG collaborative space using MSTeams
	ZJ
	JUN2023
	Not started  - I will coordinate with Zarina and try to have it up and running by the end of June.



